
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/10/2011

ESTIMATE SUMMARY 15:39:53

CONTID: C17353         ESTIMATE NO: 0004 PROG 2005

PCN: 17353-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH115 IMPROVEMENTS FT. CARSON PERCENT TIME:

PROJECT NO: NH1151-023                    

SH115 IMPROVEMENTS FT. CARSON

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 06/01/2011 DATE TIME STARTED 10/26/2010

8355 VOLLMER ROAD DATE LET 09/30/2010 DATE WORK BEGAN

 DATE AWARDED 10/13/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/25/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80908     719-495-3621 DATE NOTICE TO PROCEED 10/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,698,332.33 PARTICIPATING $ $ 57,593.44

AWARD PROJECT AMT: 3,567,183.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,727.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.86

FIXED COMPLETION DATE

FIXED COMPLETION DATE

21.53%

3,686,805.87

57,593.44

57,593.44

55,865.64

$

$

$

$

1,011,526.46

0.00

1,011,526.46

69,459.40

1,080,985.86

-30,086.59

0.00

1,050,899.27

0.00

AMOUNT DUE 1,050,899.27 55,865.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,865.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

219.0 TIME ALLOW: 10/14/2011 ??:??:??

ORIG TIME ALLOW: 10/14/2011 ??:??:??
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 13.150

0.000

201-00001  
 

13.150

ACRE

15,000.00000 197,250.0013.150

0.00

0010 Removal of Debris 0.000

0.000

201-00005  
 

2.000

L S 

1,250.00000 0.000.000

0.00

0015 *Removal of Tree 36.000

0.000

202-00010  
 

36.000

EACH

575.00000 20,700.0036.000

0.00

0020 Removal of Embankment Protector Type 3 3.000

0.000

202-00023  
 

4.000

EACH

400.00000 1,200.003.000

0.00

0025 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

67.000

SY  

11.20000 0.000.000

0.00

0030 Removal of Riprap 0.000

0.000

202-00027  
 

51.000

SY  

7.00000 0.000.000

0.00

0035 Removal of Pipe 0.000

0.000

202-00033  
 

0.000

EACH

7.75000 0.000.000

0.00

0036 Removal of Pipe Change units from each to linear foot 220.000

30.000

202-00035  
 

250.000

LF  

7.75000 1,937.50250.000

232.50

0040 Removal of Delineator 0.000

0.000

202-00090  
 

23.000

EACH

3.75000 0.000.000

0.00

0045 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

90.000

LF  

4.25000 0.000.000

0.00

0050 *Removal of Asphalt Mat 977.780

293.300

202-00220  
 

25,905.000

SY  

0.65000 826.201,271.080

190.65
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

234.000

SY  

8.20000 0.000.000

0.00

0060 *Removal of Pavement Marking 1,842.000

0.000

202-00250  
 

5,946.000

SF  

2.15000 3,960.301,842.000

0.00

0065 Removal of Ground Sign 4.000

0.000

202-00810  
 

17.000

EACH

92.00000 368.004.000

0.00

0070 Removal of Concrete Footing 1.000

0.000

202-00900  
 

1.000

EACH

350.00000 350.001.000

0.00

0075 Removal of Concrete Foundation and Slab 0.000

0.000

202-00950  
 

89.000

SY  

12.50000 0.000.000

0.00

0080 *Removal of Fence 1,243.000

0.000

202-01000  
 

1,338.000

LF  

2.50000 3,107.501,243.000

0.00

0085 *Removal of Guardrail Type 3 663.000

0.000

202-01130  
 

3,020.000

LF  

2.35000 1,558.05663.000

0.00

0090 *Removal of End Anchorage 3.000

0.000

202-01300  
 

6.000

EACH

120.00000 360.003.000

0.00

0095 Removal of Cattle Guard 0.000

0.000

202-01400  
 

1.000

EACH

265.00000 0.000.000

0.00

0100 Plug Structure 1.000

0.000

202-04000  
 

1.000

EACH

1,090.00000 1,090.001.000

0.00

0105 Clean Culvert 3.000

0.000

202-04002  
 

3.000

EACH

1,740.00000 5,220.003.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Embankment Material (Complete In Place) 105,149.000

500.000

203-00060  
 

118,785.000

CY  

3.70000 390,901.30105,649.000

1,850.00

0115 Embankment Material (Complete In Place) (Special) 
(R-60)

0.000

0.000

203-00062  
 

33,540.000

CY  

12.00000 0.000.000

0.00

0120 Embankment Material (Complete In Place) (Special) 
(Surcharge)

0.000

0.000

203-00062  
 

9,000.000

CY  

3.85000 0.000.000

0.00

0125 Proof Rolling 0.000

5.000

203-01100  
 

40.000

HOUR

115.00000 575.005.000

575.00

0130 Blading 6.500

0.000

203-01500  
 

120.000

HOUR

110.00000 715.006.500

0.00

0135 Dozing 0.000

0.000

203-01550  
 

50.000

HOUR

140.00000 0.000.000

0.00

0140 Combination Loader 0.000

16.500

203-01594  
 

120.000

HOUR

68.00000 1,122.0016.500

1,122.00

0145 Potholing 0.000

0.000

203-01597  
 

50.000

HOUR

240.00000 0.000.000

0.00

0150 Sweeping (With Pickup Broom) 49.000

0.000

203-01622  
 

400.000

HOUR

94.00000 4,606.0049.000

0.00

0155 Structure Excavation 817.590

0.000

206-00000  
 

817.590

CY  

4.50000 3,679.16817.590

0.00

0160 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

254.000

CY  

13.00000 0.000.000

0.00



CONTID: C17353         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

145.000

CY  

68.00000 0.000.000

0.00

0170 Topsoil 0.000

0.000

207-00205  
 

7,500.000

CY  

3.00000 0.000.000

0.00

0175 Erosion Log (12 Inch) 825.000

0.000

208-00002  
 

2,500.000

LF  

3.25000 2,681.25825.000

0.00

0180 Erosion Bales (Weed Free) 27.000

0.000

208-00011  
 

150.000

EACH

16.00000 432.0027.000

0.00

0185 Silt Fence 5,736.000

0.000

208-00020  
 

10,000.000

LF  

1.00000 5,736.005,736.000

0.00

0190 Gravel Bag 45.000

1,068.000

208-00034  
 

1,113.000

LF  

6.40000 7,123.201,113.000

6,835.20

0195 Concrete Washout Structure 1.000

0.000

208-00045  
 

5.000

EACH

550.00000 550.001.000

0.00

0196 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

42.51000 0.000.000

0.00

0200 Temporary Slope Drain 0.000

0.000

208-00060  
 

1,000.000

LF  

4.40000 0.000.000

0.00

0205 Vehicle Tracking Pad 6.000

1.000

208-00070  
 

10.000

EACH

1,100.00000 7,700.007.000

1,100.00

0210 Removal and Disposal of Sediment (Labor) 31.000

0.000

208-00103  
 

40.000

HOUR

35.00000 1,085.0031.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Removal and Disposal of Sediment (Equipment) 31.500

0.000

208-00105  
 

40.000

HOUR

220.00000 6,930.0031.500

0.00

0220 Erosion Control Supervisor 195.000

59.000

208-00205  
 

600.000

HOUR

80.00000 20,320.00254.000

4,720.00

0225 *Reset Light Standard 0.000

0.000

210-00750  
 

1.000

EACH

1,450.00000 0.000.000

0.00

0230 Reset Ground Sign 1.000

0.000

210-00810  
 

5.000

EACH

115.00000 115.001.000

0.00

0235 Reset Sign Panel 0.000

0.000

210-00815  
 

9.000

EACH

50.00000 0.000.000

0.00

0240 *Reset Pull Box 0.000

0.000

210-00827  
 

1.000

EACH

235.00000 0.000.000

0.00

0245 *Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

315.00000 0.000.000

0.00

0250 Seeding (Native) 0.000

0.000

212-00006  
 

14.000

ACRE

270.00000 0.000.000

0.00

0255 Soil Conditioning 0.000

0.000

212-00032  
 

14.000

ACRE

915.00000 0.000.000

0.00

0260 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

7.000

ACRE

525.00000 0.000.000

0.00

0265 Mulch Tackifier 0.000

0.000

213-00061  
 

1,400.000

LB  

2.50000 0.000.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Soil Binder 0.000

5.400

213-00100  
 

14.000

ACRE

400.00000 2,160.005.400

2,160.00

0275 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

41,000.000

SY  

1.40000 0.000.000

0.00

0280 Herbicide Treatment 0.000

0.000

217-00000  
 

40.000

SY  

1.50000 0.000.000

0.00

0285 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

8,932.000

CY  

20.00000 0.000.000

0.00

0290 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

16,050.000

TON 

47.00000 0.000.000

0.00

0295 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

5,676.000

TON 

51.00000 0.000.000

0.00

0300 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

5,463.000

GAL 

2.25000 0.000.000

0.00

0305 Geotextile (Drainage) (Class 1) 0.000

916.000

420-00112  
 

1,070.000

SY  

3.80000 3,480.80916.000

3,480.80

0310 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

16.000

LF  

88.00000 0.000.000

0.00

0315 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

38.000

LF  

350.00000 0.000.000

0.00

0320 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

440.00000 0.000.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Block Facing 0.000

0.000

504-04410  
 

412.000

SF  

24.00000 0.000.000

0.00

0330 Riprap (12 Inch) 0.000

70.800

506-00212  
 

481.000

CY  

42.00000 2,973.6070.800

2,973.60

0335 Geogrid Reinforcement 10,157.000

0.000

506-01020  
 

12,416.000

SY  

1.70000 17,266.9010,157.000

0.00

0340 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

520.00000 0.000.000

0.00

0345 Concrete Class B 0.000

0.000

601-01000  
 

30.000

CY  

840.00000 0.000.000

0.00

0350 *Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

2.000

CY  

810.00000 0.000.000

0.00

0355 *Concrete Class D 0.000

0.000

601-03000  
 

4.000

CY  

610.00000 0.000.000

0.00

0360 *Reinforcing Steel 0.000

0.000

602-00000  
 

90.000

LB  

4.00000 0.000.000

0.00

0365 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

500.000

LB  

4.00000 0.000.000

0.00

0366 Annular Space Grouting 16.130

0.000

603-00001  
 

16.130

CY  

116.00000 1,871.0816.130

0.00

0370 *Culvert Lining (30 Inch) 187.000

0.000

603-00030  
 

187.000

LF  

88.00000 16,456.00187.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 24 Inch Corrugated Steel Pipe 0.000

80.000

603-10240  
 

80.000

LF  

51.00000 4,080.0080.000

4,080.00

0380 36 Inch Corrugated Steel Pipe 77.000

0.000

603-10360  
 

77.000

LF  

68.00000 5,236.0077.000

0.00

0385 48 Inch Corrugated Steel Pipe 57.000

0.000

603-10480  
 

57.000

LF  

95.00000 5,415.0057.000

0.00

0390 24 Inch Steel End Section 0.000

0.000

603-30024  
 

2.000

EACH

575.00000 0.000.000

0.00

0395 36 Inch Steel End Section 1.000

0.000

603-30036  
 

1.000

EACH

185.00000 185.001.000

0.00

0400 48 Inch Steel End Section 1.000

0.000

603-30048  
 

1.000

EACH

230.00000 230.001.000

0.00

0405 Inlet Type D (Special) (5 Foot) 0.000

1.000

604-00506  
 

1.000

EACH

4,700.00000 4,700.001.000

4,700.00

0410 French Drain 416.000

0.000

605-82200  
 

416.000

LF  

12.00000 4,992.00416.000

0.00

0415 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

3,075.000

LF  

14.50000 0.000.000

0.00

0420 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,775.00000 0.000.000

0.00

0425 *End Post 0.000

0.000

607-00005  
 

1.000

EACH

180.00000 0.000.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

8.000

EACH

205.00000 0.000.000

0.00

0435 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

1,092.000

LF  

2.75000 0.000.000

0.00

0440 *Fence (Plastic) 0.000

0.000

607-11525  
 

150.000

LF  

3.25000 0.000.000

0.00

0445 *Fence (Special) 0.000

0.000

607-11530  
 

140.000

LF  

270.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE Fence (Special) 73.064

0.000LF  

270.00000 19,727.2873.064

0.00

0450 *Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

16.000

LF  

37.00000 0.000.000

0.00

0455 *30 Foot Gate Single (Chain Link) (Special) 0.000

0.000

607-60230  
 

2.000

EACH

4,350.00000 0.000.000

0.00

0460 *20 Foot Gate Twin 0.000

0.000

607-60320  
 

1.000

EACH

1,500.00000 0.000.000

0.00

0465 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

136.000

LF  

20.00000 0.000.000

0.00

0470 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

3,075.000

LF  

7.25000 0.000.000

0.00

0475 Delineator (Type I) 0.000

0.000

612-00001  
 

71.000

EACH

18.25000 0.000.000

0.00
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PCN: 17353-BID    ESTIMATE RUN 06/10/2011

PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 Delineator (Type II) 0.000

0.000

612-00002  
 

32.000

EACH

19.50000 0.000.000

0.00

0485 Delineator (Type III) 0.000

0.000

612-00003  
 

6.000

EACH

21.90000 0.000.000

0.00

0490 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

2,000.000

LF  

9.40000 0.000.000

0.00

0495 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

810.000

LF  

11.75000 0.000.000

0.00

0500 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

200.000

LF  

8.25000 0.000.000

0.00

0505 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

100.000

LF  

10.50000 0.000.000

0.00

0510 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

8.000

EACH

440.00000 0.000.000

0.00

0515 *Pull Box (36"x48"x18") 0.000

0.000

613-07038  
 

1.000

EACH

710.00000 0.000.000

0.00

0520 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

9,400.00000 0.000.000

0.00

0525 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

4.000

EACH

340.00000 0.000.000

0.00

0530 Sign Panel (Class I) 0.000

0.000

614-00011  
 

189.000

SF  

15.50000 0.000.000

0.00



CONTID: C17353         COLORADO DEPARTMENT OF TRANSPORTATION Page 12
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PROJECT: NH1151-023                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 Sign Panel (Class II) 0.000

0.000

614-00012  
 

308.000

SF  

17.00000 0.000.000

0.00

0540 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

6.000

EACH

150.00000 0.000.000

0.00

0545 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

26.000

EACH

400.00000 0.000.000

0.00

0550 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

5.000

EACH

450.00000 0.000.000

0.00

0555 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

16.000

EACH

650.00000 0.000.000

0.00

0560 *Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

4.000

EACH

6,350.00000 0.000.000

0.00

0565 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

1,450.00000 0.000.000

0.00

0570 *Rumble Strip 0.000

0.000

614-80385  
 

4,225.000

LF  

2.25000 0.000.000

0.00

0575 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 
(S-40A)

0.000

0.000

614-81125  
 

2.000

EACH

12,250.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE 25 footer 2.000

0.000EACH

8,549.00000 17,098.002.000

0.00

0580 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 
(S-40)

0.000

0.000

614-81160  
 

1.000

EACH

21,200.00000 0.000.000

0.00
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QTY THIS PERIOD
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THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0580 MATERIAL ALLOWANCE 60 footer 1.000

0.000EACH

16,303.00000 16,303.001.000

0.00

0585 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 
(S-40)

0.000

0.000

614-81165  
 

1.000

EACH

21,800.00000 0.000.000

0.00

0585 MATERIAL ALLOWANCE 65 footer 1.000

0.000EACH

16,331.00000 16,331.001.000

0.00

0590 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

850.00000 0.000.000

0.00

0595 *Controller (Type 170E) 0.000

0.000

614-86245  
 

1.000

EACH

21,150.00000 0.000.000

0.00

0600 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

8.000

EACH

1,710.00000 0.000.000

0.00

0605 *Detour Pavement 2,153.290

0.000

621-00450  
 

2,153.290

SY  

22.80000 49,095.012,153.290

0.00

0610 *12 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20012  
 

690.000

LF  

41.00000 0.000.000

0.00

0615 *18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

79.000

LF  

54.00000 0.000.000

0.00

0620 *Construction Surveying 0.850

0.000

625-00000  
 

1.000

L S 

32,000.00000 27,200.000.850

0.00

0625 Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

14,400.00000 8,640.000.600

0.00
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NO.
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PREV QTY/
QTY THIS PERIOD
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PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 Public Information Services 0.300

0.200

626-01000  
 

1.000

L S 

31,700.00000 15,850.000.500

6,340.00

0635 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

64.000

GAL 

112.00000 0.000.000

0.00

0640 *Pavement Marking Paint (Waterborne) 33.000

0.000

627-00011  
 

128.000

GAL 

34.00000 1,122.0033.000

0.00

0645 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

312.670

SF  

10.75000 0.000.000

0.00

0650 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

2,985.920

SF  

12.50000 0.000.000

0.00

0655 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

312.000

SF  

19.00000 0.000.000

0.00

0660 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

216.000

SF  

13.00000 0.000.000

0.00

0665 Flagging 567.500

438.250

630-00000  
 

3,000.000

HOUR

23.50000 23,635.131,005.750

10,298.88

0670 Traffic Control Inspection 55.000

2.000

630-00007  
 

200.000

DAY 

100.00000 5,700.0057.000

200.00

0675 Traffic Control Management 32.000

14.000

630-00012  
 

165.000

DAY 

470.00000 21,620.0046.000

6,580.00

0680 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

6.000

EACH

235.00000 470.002.000

0.00
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NO.
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NO.
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PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

7.000

EACH

59.00000 0.000.000

0.00

0690 Construction Traffic Sign (Panel Size A) 8.500

2.000

630-80341  
 

21.000

EACH

23.50000 246.7510.500

47.00

0695 Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

36.000

EACH

82.00000 1,394.0017.000

0.00

0700 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

82.00000 0.000.000

0.00

0705 Construction Traffic Sign (Special) 41.000

0.000

630-80344  
 

86.500

SF  

18.75000 768.7541.000

0.00

0710 Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

8,200.00000 8,200.001.000

0.00

0715 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

235.00000 0.000.000

0.00

0720 Drum Channelizing Device 24.000

0.000

630-80360  
 

100.000

EACH

24.00000 576.0024.000

0.00

0725 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

235.00000 0.000.000

0.00

0730 Drum Channelizing Device (With Light) (Steady Burn) 10.000

0.000

630-80364  
 

20.000

EACH

23.50000 235.0010.000

0.00

0735 Concrete Barrier (Temporary) 2,306.000

0.000

630-80370  
 

4,612.000

LF  

17.30000 39,893.802,306.000

0.00
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:39:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 Traffic Cone 10.000

0.000

630-80380  
 

100.000

EACH

11.75000 117.5010.000

0.00

0745 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,375.00000 0.000.000

0.00

0750 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

6.000

EACH

585.00000 0.000.000

0.00

0755 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

1.000

EACH

10,560.00000 0.000.000

0.00

0760 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0770 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

61,500.000

F A 

1.00000 0.000.000

0.00

0775 F/A Fuel Cost Adjustment 20,359.860

107.810

700-70016  
 

80,000.000

F A 

1.00000 20,467.6720,467.670

107.81

0780 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

30,300.000

F A 

1.00000 0.000.000

0.00

0785 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

73,000.000

F A 

1.00000 0.000.000

0.00

0790 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,024.000

HOUR

1.00000 0.000.000

0.00
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0795 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0800 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0805 F/A Adjust Utilities 0.000

0.000

700-70060  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0810 F/A Erosion Control 0.000

0.000

700-70380  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0815 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,055,935.7357,593.444,673,282.33CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0825 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0830 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,250.00000 10,250.001.000

0.00

0835 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

CAT 25,050.000.0025,050.00CURRENT AMT0400 $ $ $

$ 1,080,985.7357,593.44$4,698,332.33$CURRENT AMTPROJECT TOTAL


